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1 Ex 1 AC Transit   Bus Rehabilitation STIP-RIP 20,182,500$     20,182,514$     -$                      Done E

2 EX 2 AC Transit   Bus Component Rehab STP 4,000,000$       4,000,000$       -$                      Done E

3 Ex 3 AC Transit   Bus Component Rehab STIP-RIP 4,500,000$       4,500,000$       6/30/07 E

4 Ex 4 BART   Seismic Retrofit STIP-RIP 8,100,000$       8,100,000$       -$                      Done E

5 Ex 5 Berkeley   Street Resurfacing STP 275,000$          275,000$          12/31/07 E

6 Ex 6 Dublin   Tassajara Interchange STIP-RIP 4,230,000$       4,230,000$       -$                      Done E

7 Ex 7 Fremont   Street Rehabilitation STIP-RIP 2,196,900$       2,196,900$       -$                      Done E

8 Ex 8 Fremont   Street Resurfacing STP 858,000$          858,000$          12/31/07 E

9 Ex 14 Fremont  Street Overlay -13 Segments STP 1,423,000$       1,423,000$       12/31/08 E

10 Ex 9 Livermore   Isabel Interchange STIP-RIP 3,600,000$       3,600,000$       -$                      Done E

11 Ex 10 MTC   East Dublin County BART STP 750,000$          750,000$          -$                      Done E

12 Ex 11 Union City   UC Intermodal Station STIP-RIP 9,314,000$       9,314,000$       12/31/09 E

13 Ex 15 AC Transit Rehabilitation Project STIP-RIP 6,628,000$       6,628,000$       6/30/10 N

14 Ex 17 ACTIA Route 84 Livermore STP 1,000,000$       1,000,000$       6/30/09 D

Totals: 67,057,400$     43,059,414$     23,998,000$     
Notes: 

1  E = Agreement Executed
 A = Agreement Amendment in Process
 D = Agreement in Draft Form
 N = Agreement Not Initiated
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